August 2009
	SUNDAY
	MONDAY
	TUESDAY
	WEDNESDAY
	THURSDAY
	FRIDAY
	SATURDAY

	
	1

 

	2

	3
  
	4

	5
  
	6

	7

	8


	9

	10

	11

	12
  
	13
 
	14

	15


	16

	17

	18

	19

	20

	21

	22
 

	23
 
	24

	25
 
	26
Solicitation released
	27
Solicitation distributed
Team review solicitation
KM create templates
	28
11AM EST— Kick-off Meeting
KM create templates 

LH develop shell documents
	(KM out) 29


	(KM out) 30
	(KM out) 31
LH develop shell documents
Shell documents/ writing assignments sent to team NLT COB (LH)
	Reviewers: 
Lindy Martin
Jody Tieken-Holecek

Joanne Surico


	Writers:


	Key:

LH—Laura Hill 

KM—Kirstin Mercer

LM—Lindy Martin

SH—Steve Horn

JS—Joanne Surico 

RFC—Request for Clarification (questions)


September 2009
	SUNDAY
	MONDAY
	TUESDAY
	WEDNESDAY
	THURSDAY
	FRIDAY
	SATURDAY

	Key:
LH—Laura Hill 

KM—Kirstin Mercer

LM—Lindy Martin

SH—Steve Horn

JS—Joanne Surico 

RFC—Request for Clarification (questions)
	(KM out) 1
Writers develop response
	(KM out) 2
Writers develop response
	(KM out) 3
Writers develop response

	(KM/LH out) 4
Writers develop response
	(KM/LH out) 5


	(KM/LH out) 6

	(KM/LH out) 7
HOLIDAY


	8
Writers develop response 

Pink Team input due to LH NLT COB
All RFCs due to LH NLT COB
	9
Pink Team review doc development (LH)
Edit RFCs (KM)

LM approve RFCs

Submit RFCs
	10
Pink Team review doc development (LH)

Pink Team review document sent to team NLT COB (LH)
	11
Pink Team review
	(LH out) 12


	(LH out) 13

	(LH out) 14
Pink Team review

Pink Team review comments due to LH NLT COB
	15
Pink Team recovery (LH)
	16
Pink Team recovery (LH)

Data call sent to writers NLT COB (LH)

Final RFC due to Government
	17
Writers develop response 

	18
Writers develop response 

	19
 

	20
 
	21
Writers develop response 

	22
Writers develop response 
Red Team input due to LH NLT COB
	23
Red Team review doc development (LH)


	24
Red Team review doc development (LH)

Red Team review document sent to team NLT COB (LH)
	25
Red Team review


	26


	27


	28

Red Team review

Red Team review comments due to LH NLT COB
	29

Red Team recovery (LH/writers)
	30

Red Team recovery (LH/writers)

All final input due to LH NLT COB
	


October 2009
	SUNDAY
	MONDAY
	TUESDAY
	WEDNESDAY
	THURSDAY
	FRIDAY
	SATURDAY

	Key:

LH—Laura Hill 

KM—Kirstin Mercer

LM—Lindy Martin

SH—Steve Horn

JS—Joanne Surico 

RFC—Request for Clarification (questions)
	 1
Edit (KM)
	2
Edit (KM) 
Gold Team review document sent to team NLT COB (LH)
	 3


	 4

	5
Gold Team review 

Gold Team review comments due to LH NLT COB
	6
Gold Team recovery/

Final edit (KM/LH)
	7
Final compliance check (LH)
	8
Final compliance check (LH)

Data call for final compliance items sent to writers NLT COB (LH)
	9
All final data call items due to LH NLT NOON 

Compliance check recovery (KM/LH)
Approval for production (LM)
	10


	11

	(KM out) 12
Production
Ship proposal
	(KM/LH out) 13
Confirm delivery
	14
NOON (Belgium)—Proposal due
	15

	16

	17
 

	18
 
	 19

	20

	21

	22

	 23

	(LH out) 24


	(LH out) 25


	(LH out) 26


	 27


	28


	 29


	30


	31




